

1 To-Do List – Unassigned (Outstanding)
2 Generated: May 21, 2026 at 6:22 PM · 40 items
3
4 1. Deliver improvement roadmap with technical recommendations
5 Owner: Suggested: Manuel · Priority: critical · Type: task · Status: pending
6 Prepare a proposed roadmap by end of week or early next week, including technical recommendations, priority features, and implementation phases. (Auto-created from meeting minutes #12)
7
8 2. Conduct comprehensive MVP technical review and scalability assessment
9 Owner: Suggested: Manuel (advisor) · Priority: critical · Type: task · Status: pending
10 Analyze current MVP architecture, workflows, data models, security, and integrations to identify scalability gaps, technical debt, and areas requiring optimization before scaling. (Auto-created from meeting minutes #13)
11
12 3. Conduct regulatory compliance review for Colombia
13 Owner: Suggested: Lala or compliance team · Priority: critical · Type: task · Status: pending
14 Confirm legal boundaries for automated financial recommendations in Colombia and identify which features require licensed financial advisor supervision. (Auto-created from meeting minutes #13)
15
16 4. Conduct comprehensive MVP technical architecture review
17 Owner: Suggested: Manuel · Priority: critical · Type: task · Status: pending
18 Analyze the current MVP structure, evaluate scalability, identify missing components and gaps, and assess opportunities for AI integration and workflow automation. (Auto-created from meeting minutes #13)
19
20 5. Document current MVP workflows and architecture overview
21 Owner: Suggested: Development team · Priority: high · Type: task · Status: pending
22 Prepare documentation describing current technical stack (Ionic, APIs, JSON structures), user workflows, data models, and security/login architecture for advisor review. (Auto-created from meeting minutes #13)
23
24 6. Share MVP access credentials and hosting details with advisor
25 Owner: Suggested: Eduardo or Juan · Priority: high · Type: task · Status: pending
26 Provide technical advisor with login access to current MVP, hosting environment information, and any relevant documentation to enable comprehensive technical review. (Auto-created from meeting minutes #13)
27
28 7. Share MVP access credentials and technical documentation with advisor
29 Owner: Suggested: Eduardo or Juan · Priority: high · Type: task · Status: pending
30 Provide the advisor with access to the current MVP platform, including workflows, architecture overview, technical stack details, and hosting information to enable comprehensive technical review. (Auto-created from meeting minutes #13)
31
32 8. Document current MVP workflows and data models
33 Owner: Suggested: Technical team · Priority: high · Type: task · Status: pending
34 Prepare detailed documentation of existing user flows, data structures, API integrations, and security/login mechanisms for advisor review. (Auto-created from meeting minutes #13)

35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70

9. Perform gap analysis for investor and client readiness
Owner: Suggested: Manuel · Priority: high · Type: task · Status: pending
Identify what is missing to make the MVP more robust, scalable, and attractive to investors or clients, including technical and product gaps. (Auto-created from meeting minutes #12)
10. Conduct technical architecture review of current MVP
Owner: Suggested: Manuel · Priority: high · Type: task · Status: pending
Review existing architecture, workflow, authentication/security, data structures, and scalability to identify technical strengths and limitations. (Auto-created from meeting minutes #13)
11. Conduct technical review of MVP architecture and scalability
Owner: Suggested: Manuel · Priority: high · Type: task · Status: pending
Review current architecture, workflow, login/security mechanisms, data structure, and assess scalability constraints and opportunities. (Auto-created from meeting minutes #12)
12. Define user journey for personalized action plans after scoring
Owner: Suggested: Eduardo or product lead · Priority: high · Type: task · Status: pending
Create clear user journeys showing specific financial actions and step-by-step guidance after the financial health score is generated (the "how to fix it" layer). (Auto-created from meeting minutes #12)
13. Deliver improvement roadmap with technical recommendations
Owner: Suggested: Manuel · Priority: high · Type: task · Status: pending
Prepare comprehensive improvement plan including technical architecture recommendations, priority features, and implementation timeline for MVP enhancement. (Auto-created from meeting minutes #13)
14. Design personalized action plan user experience
Owner: Suggested: team · Priority: high · Type: task · Status: pending
Create clear user journey flows that show specific, actionable financial steps users should take after receiving their financial health score. (Auto-created from meeting minutes #13)
15. Perform gap analysis for MVP robustness and scalability
Owner: Suggested: Manuel · Priority: high · Type: task · Status: pending
Identify missing features and technical improvements needed to make the platform more robust, scalable, and ready for investors or clients. (Auto-created from meeting minutes #13)
16. Conduct regulatory review for Colombia financial recommendations
Owner: Suggested: Eduardo or legal advisor · Priority: high · Type: task · Status: pending
Confirm legal boundaries: what the platform can recommend directly versus what requires licensed financial advisor supervision under Colombian law. (Auto-created from meeting minutes #12)
17. Design 'How to Fix It' layer with actionable financial remediation guidance
Owner: Suggested: Product team with Manuel · Priority: high · Type: task · Status: pending
Develop framework for transforming current static scoring into actionable guidance system that provides users with specific steps, milestones, and progress tracking to improve financial health scores. (Auto-

created from meeting minutes #13)

18. Develop product roadmap based on MVP review findings

Owner: Suggested: Manuel with Eduardo and product team · Priority: high · Type: task · Status: pending

Create phased roadmap incorporating AI architecture improvements, scalability enhancements, regulatory compliance milestones, and feature priorities based on technical review outcomes. (Auto-created from meeting minutes #13)

19. Draft AI integration strategy for behavioral finance coaching

Owner: Suggested: Manuel with Eduardo · Priority: high · Type: task · Status: pending

Design approach for incorporating AI-driven personalization, behavioral analysis, pattern identification, and intelligent recommendations into platform to move beyond static assessment. (Auto-created from meeting minutes #13)

20. Design 'Path to Green' actionable guidance framework

Owner: Suggested: Product team · Priority: high · Type: task · Status: pending

Create product specification for how users receive specific, step-by-step guidance to improve financial health scores, including milestones, progress tracking, and behavioral coaching elements. (Auto-created from meeting minutes #13)

21. Research Colombian financial regulations and advisory licensing requirements

Owner: Suggested: Eduardo · Priority: high · Type: task · Status: pending

Investigate regulatory constraints around AI-driven financial recommendations, KYC requirements, data privacy rules, and licensing needed for financial advisory services in Colombia. (Auto-created from meeting minutes #13)

22. Clarify business objectives and target user personas

Owner: Suggested: Eduardo and Juan · Priority: medium · Type: task · Status: pending

Document specific business goals, target user segments, and success metrics to guide technical recommendations and product evolution strategy. (Auto-created from meeting minutes #13)

23. Define target user segments and business objectives clearly

Owner: Suggested: Eduardo and business team · Priority: medium · Type: task · Status: pending

Clarify primary user personas, market positioning in Colombian financial wellness space, and specific business objectives to guide architecture and feature prioritization decisions. (Auto-created from meeting minutes #13)

24. Discuss potential technology collaboration partnership

Owner: Suggested: Manuel and Eduardo · Priority: medium · Type: task · Status: pending

Schedule follow-up meeting to explore partnership opportunities after MVP review is completed and improvement roadmap is delivered. (Auto-created from meeting minutes #13)

25. Discuss collaboration and partnership opportunities

Owner: Suggested: Eduardo and Manuel · Priority: medium · Type: task · Status: pending

102 After MVP review is completed, discuss potential partnership models and collaboration scope between te
ams. (Auto-created from meeting minutes #12)

103

104 26. Research open banking and financial data integration options

105 Owner: Suggested: Eduardo or tech lead · Priority: medium · Type: task · Status: pending

106 Explore integration opportunities with Colombian banking APIs, open finance standards, and automated f
inancial behavior tracking. (Auto-created from meeting minutes #12)

107

108 27. Explore AI-driven personalization capabilities

109 Owner: Suggested: AI Engineering team · Priority: medium · Type: task · Status: pending

110 Research and prototype AI-based personalization features for financial education and behavior-based re
commendations beyond the current survey model. (Auto-created from meeting minutes #13)

111

112 28. Investigate voice-based survey intake feasibility

113 Owner: Suggested: team · Priority: medium · Type: task · Status: pending

114 Evaluate technical requirements and user experience design for voice-based financial survey completion
as alternative to manual inputs. (Auto-created from meeting minutes #13)

115

116 29. Explore AI-driven personalization and voice-based intake concepts

117 Owner: Suggested: Manuel or AI team · Priority: medium · Type: task · Status: pending

118 Investigate technical approaches for AI-driven personalization, voice-based survey completion, and AI
coaching features for future product versions. (Auto-created from meeting minutes #12)

119

120 30. Define continuous engagement and monitoring features roadmap

121 Owner: Suggested: Product team · Priority: medium · Type: task · Status: pending

122 Specify how the platform will evolve from static assessment to continuous financial health monitoring,
including score updates, habit reinforcement, automated nudges, and accountability systems. (Auto-created
from meeting minutes #13)

123

124 31. Schedule follow-up meeting to review findings and define product roadmap

125 Owner: Suggested: Manuel, Eduardo, Juan · Priority: medium · Type: task · Status: pending

126 After MVP review completion, convene to discuss technical findings, strategic recommendations, AI oppo
rtunities, and define prioritized roadmap for product evolution. (Auto-created from meeting minutes #13)

127

128 32. Evaluate competitive landscape for AI-driven financial wellness in Colombia

129 Owner: Suggested: Eduardo · Priority: medium · Type: task · Status: pending

130 Research existing financial planning, budgeting, and wellness applications in the Colombian market to
identify differentiation opportunities and positioning strategy. (Auto-created from meeting minutes #13)

131

132 33. Develop AI architecture and personalization strategy proposal

133 Owner: Suggested: Manuel · Priority: medium · Type: task · Status: pending

134 Based on MVP review findings, create recommendations for AI-driven behavioral analysis, intelligent re
commendations engine, conversational AI integration, and workflow automation opportunities. (Auto-created
from meeting minutes #13)

135

- 136
34. Research Colombian open banking and KYC integration options
- 137
- Owner: Suggested: team · Priority: medium · Type: task · Status: pending
- 138
- Identify available open finance APIs in Colombia and KYC/identity verification solutions suitable for future platform integration. (Auto-created from meeting minutes #13)
- 139
35. Research Colombian regulatory requirements for financial advisory platforms
- 140
- Owner: Suggested: Legal/compliance team or Eduardo · Priority: medium · Type: task · Status: pending
- 141
- Investigate KYC, data privacy, PII handling, Open Finance regulations, and licensing requirements in Colombia to ensure platform compliance as it scales toward advisory services. (Auto-created from meeting minutes #13)
- 142
36. Design continuous engagement and monitoring framework
- 143
- Owner: Suggested: Product team · Priority: medium · Type: task · Status: pending
- 144
- Create architecture for 'Path to Green' system with continuous financial monitoring, score updates, progress indicators, automated nudges, and habit reinforcement mechanisms. (Auto-created from meeting minutes #13)
- 145
37. Evaluate conversational AI feasibility for voice-based onboarding
- 146
- Owner: Suggested: Manuel with development team · Priority: medium · Type: task · Status: pending
- 147
- Assess technical and business viability of implementing voice-based surveys, conversational financial coaching, and natural language interaction as future platform capability. (Auto-created from meeting minutes #13)
- 148
38. Prepare scalability and infrastructure improvement recommendations
- 149
- Owner: Suggested: Manuel · Priority: medium · Type: task · Status: pending
- 150
- Based on technical review, document specific recommendations for system design, data architecture, API structure, security enhancements, and scalability optimization to support future growth. (Auto-created from meeting minutes #13)
- 151
39. Identify potential banking and financial institution integration partners
- 152
- Owner: Suggested: Eduardo · Priority: low · Type: task · Status: pending
- 153
- Research open banking APIs, insurance systems, investment platforms, and financial data providers in Colombia that could be integrated in future product versions. (Auto-created from meeting minutes #13)
- 154
40. Identify potential banking and Open Finance integration partners
- 155
- Owner: Suggested: Business development team · Priority: low · Type: task · Status: pending
- 156
- Research Colombian banks, insurance providers, payroll systems, and investment platforms that offer APIs suitable for future integration once MVP is validated and scaled. (Auto-created from meeting minutes #13)
- 157
-
- 158
-
- 159
-
- 160
-
- 161
-
- 162
-
- 163